
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:03 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 674 Date: 22-Oct-2012 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 140

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Rain (AM), Cloudy and cool (PM)

Hinge AE and AW:
•See Parvis Jalali’s diary for labor and equipment details.
•The crew spent the morning jacking the SAS side roller support and shimming it up. The rest of the day
they moved equipment over to the E-Line for pulling the pipe beams tomorrow.
•On the W-Line Hinge Pipe Beams, the bearing gaps and slope of the beams were measured by ABF per
their submittal. They are going to present their findings to TY Lin and Caltrans as soon as they can.
Hinge KW:
•Conco is making the top deck formwork all day: Jim Medina, Tom Messner, J.D. Freeman, Jorge Gomez,
Jason Silva, Ricardo Valenzuela, Phil Rietz,
West Jacking Saddle:
•Forming up the bottom form on the South cell.
•Chipping and drilling for rebar in the North cell
•Raphael Gomez, Marcus McDowell, Ricardo Vera, Pat Finley, Raphael Onate.
GENERAL:
•Discuss with Matt Bruce, Bob Brignano, and Parvis Jalali how we are going to take measurements at the
W-Line Hinge Pipe Beams.
•Email review
•Diary work
•Review submittals

I accrued 1 hour of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 0.00 0.00 0.00 0.00

APP Ken WoonSurveyor 0.00 0.00 0.00 0.00

APP MICHAEL BONNICISurveyor 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 674 Date: 22-Oct-2012 Monday

VEHICLE

0.00

000773

0.00

No

0.00 0.00

VEHICLE

0.00

000772

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

0.00

000439

0.00

No

0.00 0.00
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